

## St. Dominic Savio Capital Campaign Update September 1, 2009

The school roof was completed on time and within budget. On September 1, 2009 the Architect was given the go ahead to start the plans and design documents for the renovation of the cafeteria and the air/conditioning systems for the church and school.

### Expenses to date:

Shay roofing	\$ 198,000.00
Stauder Architects	\$ 17,806.00
Campaign solicitation	<u>\$ 5,767.00</u>
Total Expense	\$ 221,573.00

Income to date: \$ 483,746.00